

Public Works 2024 Tender Schedule - Road Construction

Projects which may be tendered in 2024 for construction in 2025 or beyond are in italics

| Project | Consultant | Tender # | Tender Advertise Date | Treatment | Project Location | Approximate Total PROJECT Budget |
|---------------------------------------------------------------------------------------------------------|-----------------------------|-----------------|-----------------------|---------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|
| 2022-Industrial Pkg (RI-02) | AECOM Canada Ltd | 837-2023 | late February | Reconstruction | Midland St - Notre Dame Av/Saskatchewan Av | \$5,700,000 |
| | | | | Rehabilitation | Saskatchewan Av - Midland St/Empress St | |
| 2023 Edmonton/Sargent/Logan | AECOM Canada Ltd | TBD | 2024 | Reconstruction | Sargent Av - Edmonton St/Balmoral St | \$3,050,000 |
| | | | | Rehabilitation | Edmonton St - Cumberland Av/Ellice Av | |
| | | | | | Sargent Av - Balmoral St/Furby St | |
| Abinoojii Mikanah | WSP Canada Inc | 2-year contract | mid May | Mill & Fill | Abinoojii Mikanah EB - St Marys Rd/Dakota St Abinoojii Mikanah WB - Dakota St/St Marys Rd | \$12,700,000 |
| | | | | Rehabilitation | Abinoojii Mikanah EB - Dakota St/St Annes Rd Abinoojii Mikanah EB - River Rd/St Marys Rd Abinoojii Mikanah WB - St Marys Rd/River Rd | |
| | | | | | | |
| | | | | | | |
| Corydon | TBD | fall 2024 | late fall 2024 | Mill & Fill | Corydon Av EB - Tuxedo Av/Edgeland Bv | \$5,475,000 |
| | | | | Rehabilitation | Corydon Av EB - Edgeland Bv/Kenaston Bv Corydon Av WB - Handsart Bv/Shafesbury Bv Corydon Av WB - Kenaston Bv/Tuxedo Av Corydon Av WB - Tuxedo Av/Handsart Bv | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Downtown Regional Pkg (NBCF) | AECOM Canada Ltd | 787-2023 | 12-Dec-2023 | Rehabilitation | Broadway WB - Osborne St/Main St | \$7,100,001 |
| Downtown Streets 2024-2027 | TBD | n/a 2024 | N/A | Reconstruction / Rehabilitation | | \$32,765,000 |
| Dugald/Plessis <i>(depending on design, some work may be tendered in 2024 for 2024 construction)</i> | TBD | TBD | late fall 2024 | Mill & Fill | Plessis Rd - 560 Plessis Rd/Fermor Av | \$16,850,000 |
| | | | | Reconstruction | Dugald Rd EB - Plessis Rd/2126 Dugald Rd Dugald Rd EB - Ravenhurst St/390m east of Ravenhurst St | |
| | | | | Rehabilitation | Dugald Rd - 375m W of Ravenhurst St/2128 Dugald Rd Dugald Rd WB - 2126 Dugald Rd/Plessis Rd Plessis Rd - 996 Plessis Rd/St Boniface Rd Plessis Rd NB - 560 Plessis Rd/St Boniface Rd Plessis Rd SB - St Boniface Rd/560 Plessis Rd | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Inkster / McGregor | Morrison Hershfield Limited | I/M-1 | mid March | Mill & Fill | Inkster Bv EB - Fife St/McPhillips St | \$12,139,000 |
| | | | | Reconstruction | Inkster Bv EB - McKenzie St/Andrews St Inkster Bv EB - Sinclair St/Main St | |
| | | | | Rehabilitation | Inkster Bv EB - Sheppard St/Milner St | |
| | | I/M-2 | mid Nov 2024 | Mill & Fill | Inkster Bv WB - McGregor St/Arlington St | \$4,631,000 |
| | | | | Reconstruction | Inkster Bv WB - Wiginton St/McPhillips St | |
| | | | | Rehabilitation | Inkster Bv WB - McPhillips St/Lansdowne Av Inkster Bv WB - CPR Tracks/Airlies St Inkster Bv WB - Andrews St/McGregor St Inkster Bv WB - Aikins St/Salter St | |
| | | | | | | |
| | | | | | | |
| | | I/M-3 | mid Nov 2024 | Reconstruction | McGregor St - McAdam Av/Church Av | \$7,800,000 |
| Leila / McGregor / Partridge | WSP Canada Inc | TBD | late fall 2024 | Rehabilitation | Leila Av - McPhillips St/McGregor St | \$6,200,000 |
| | | 39-2024 | early March | Mill & Fill | Partridge Av EB - Aikins St/Main St Partridge Av EB - McGregor St/Aikins St | \$10,800,000 |
| | | | | Reconstruction | McGregor St - Alley south of Partridge/Seven Oaks Av | |
| | | | | Rehabilitation | McGregor St - Partridge Av/Alley south of Partridge McGregor St NB - Partridge Av/Leila Av McGregor St SB - Leila Av/Partridge Av | |
| | | | | | | |
| Taylor/Grant | Dillon Consulting Limited | A | mid April | Reconstruction | Taylor Av WB - Borebank St/W of Centennial St | \$6,505,000 |
| | | | | Rehabilitation | Grant Av EB - Rockwood St/Wilton St Grant Av EB - Wilton St/Stafford St Grant Av WB - Stafford St/Harrow St Taylor Av EB - Renfrew St/Lindsay St | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| University Crescent | AECOM Canada Ltd | TBD | mid May | Reconstruction | University Cr - Dysart Dr/Thatcher Dr | \$9,900,000 |
| Sargent/Ellice (A-ELL) | TBD | n/a 2024 | mid June | Mill & Fill | Ellice Av - Erin St/Empress St | \$2,500,000 |
| Sargent/Ellice (B-SGT) | TBD | n/a 2024 | late fall 2024 | Rehabilitation | Sargent Av - Erin St/Empress St | \$3,985,000 |

Public Works 2024 Tender Schedule - Road Construction

Projects which may be tendered in 2024 for construction in 2025 or beyond are in italics

| Project | Consultant | Tender # | Tender Advertise Date | Treatment | Project Location | Approximate Total PROJECT Budget |
|---------------------------------------|---------------------------------------|-------------------------------|-----------------------|----------------------------|-----------------------------------------------------------|--------------------------------------|
| 2024 Industrials - WSP | WSP Canada Inc | A | Late March | Reconstruction | Adamar Rd - Pembina Hw/End | \$5,500,000 |
| | | | | | Dudley Av - Daly St N/Pembina Hw | |
| | | | | | Irene St - Clarence Av/Waller Av | |
| | | | | Rehabilitation | Daly St N - Pembina Hw/Lorette Av | |
| | | | | | Dudley Av - End/Daly St N | |
| | | | | | Harrow St - Harrow St/Sparling Av | |
| | | | | | Irene St - Waller Av/Sony Pl | |
| | | | | | Lorette Av - Daly St N/Pembina Hw | |
| Sparling Av - Harrow St/End | | | | | | |
| 2024 Local Improvement | TBD | TBD | TBD | Local Improvement | Dunrobin Av/Oakview Av Alley - Kildonan Dr/Woodvale St | TBD |
| | | | | | Manchester Bv N/Oakenwald Av Alley - Point Rd/Wildwood St | |
| | | | | | Oakenwald Av/Riverwood Av - Point Rd/Netley St | |
| 2024 Locals - In House (A) | PWD Eng - Technology Services | 18-2024 | 12-Mar-2024 | Mill & Fill | Edderton By - Beaumont St/End | \$3,860,000 |
| | | | | | Rosemount Av - Wynne St/Derek St | |
| | | | | | Rosemount By - Beaumont St/End | |
| | | | | Reconstruction | Brock St - Mathers Av/Taylor Av | |
| | | | | | Edderton Av - Derek St/Beaumont St | |
| | | | | | Rosemount Av - Derek St/Beaumont St | |
| | | | | Rehabilitation | Queenston By-W leg - Mathers Av/Brock St | |
| | | | | 2024 Locals - In House (B) | PWD Eng - Technology Services | |
| Charles St - Machray Av/Church Av | | | | | | |
| Church Av - Charles St/Main St | | | | | | |
| Luxton Av - Scotia St/End | | | | | | |
| Luxton Av - Scotia St/St Cross St | | | | | | |
| Machray Av - Main St/Aikins St | | | | | | |
| Rehabilitation | Cochrane St - Inkster Bv/End | | | | | |
| | Cochrane St - Lansdowne Av/Inkster Bv | | | | | |
| | Lansdowne Av - Main St/St Cross St | | | | | |
| | McAdam Av - Scotia St/End | | | | | |
| | 2024 Locals - In House (C) | PWD Eng - Technology Services | 2-2024 | 14-Mar-2024 | Rehabilitation | Furby St - McDermot Av/Notre Dame Av |
| Furby St - William Av/Bannatyne Av | | | | | | |
| Golspie St - Watt St/Munroe Av | | | | | | |
| Lismore Av - King Edward St/Oddy St | | | | | | |
| Mount Auburn By - Garton Av/Garton Av | | | | | | |
| Panet Rd-Access Rd - N End/Nairn Av | | | | | | |
| Pritchard Av - Chudley St/Railway St | | | | | | |
| TBO | | | | | Gunnell St - Logan Av/Alexander Av | |
| 2024 Locals - In House (D) | PWD Eng - Technology Services | 4-2024 | 19-Mar-2024 | Reconstruction | Blenheim Av - St Annes Rd/Des Meurons St | \$4,380,000 |
| | | | | | Dunraven Av - St Marys Rd/Overton St | |
| | | | | | Overton St - Harrowby Av/Blenheim Av | |
| | | | | | Weatherdon Av - Arbuthnot St/Lilac St | |
| | | | | | Weatherdon Av - Lilac St/Stafford St | |
| | | | | Rehabilitation | Sadler Av - St Annes Rd/End | |

Public Works 2024 Tender Schedule - Road Construction

Projects which may be tendered in 2024 for construction in 2025 or beyond are in italics

| Project | Consultant | Tender # | Tender Advertise Date | Treatment | Project Location | Approximate Total PROJECT Budget | |
|------------------------------------------------------|-------------------------------------------|----------|-----------------------|-----------------------------------------------------|------------------------------------------------------------|----------------------------------|---------------------------|
| 2024 Locals 04 - Morrison H | Morrison Hershfield Limited | A | mid April | Mill & Fill | Augusta Dr - Chancellor Dr/Greensboro Sq | \$5,300,000 | |
| | | | | | Brady Rd - PTH 100/Brady Road Landfill Access | | |
| | | | | | Greensboro By - Chancellor Dr/Augusta Dr | | |
| | | | | | Montclair By - Lakeshore Rd/Lakeshore Rd | | |
| | | | | | Scurfield Bv - #405/#437 | | |
| | | | | Turnbull Dr - Pembina Hw/S City Limit | | | |
| | | | | Rehabilitation | Augusta Dr - Chancellor Dr/Lakeside Dr | | |
| | | | | | Delorme By - Grandmont Bv/Grandmont Bv | | |
| | | | | | Dorge Dr - Gendreau Av/Le Maire St | | |
| | | | | | Fleetwood Rd - #4/#28 | | |
| | | | | | Greensboro Sq - Greensboro By/End | | |
| | | | | | Providence Pl - Augusta Dr/End | | |
| | | | | | Sandstone Pl - Scurfield Bv/End | | |
| | | | | | Scurfield Bv - #424/#460 | | |
| | | | | | Scurfield Bv - #464/#516 | | |
| Westbourne Cr - Paddington Rd/Burland Av | | | | | | | |
| 2024 Locals 05 - AECOM | AECOM Canada Ltd | A | Late March | Reconstruction | Carlton St/Hargrave St Alley - Cumberland Av/Qu'Appelle Av | \$9,000,000 | |
| | | | | | Donald St/Smith St Alley - Donald St/Ellice Av | | |
| | | | | | Hargrave St/Donald St Alley - Cumberland Av/Ellice Av | | |
| | | | | | Langside St/Young St Alley - Sargent Av/Ellice Av | | |
| | | | | | Lipton St - Portage Av/Palmerston Av | | |
| | | | | | Notre Dame Av/Cumberland Av Alley - Carlton St/Hargrave St | | |
| | | | | Ruby St/Lenore St Alley - Preston Av/Westminster Av | | | |
| | | | | Rehabilitation | Hartford Av - Main St/Salter St | | |
| | | | | | Hartford Av - McGregor St/Salter St | | |
| | | | | | Sanford St - Wellington Av/Sargent Av | | |
| | | | | | Yarwood Av - End/Garfield St N | | |
| | | | | | 2024 Locals 06 - Dillon | | Dillon Consulting Limited |
| Lilian Av - Marion Pl/Cromwell St | | | | | | | |
| Wabasha St - Regent Av E/Pandora Av E | | | | | | | |
| Wynford Dr/Wynford Dr Alley - Ainsdale Wy/Wynford Dr | | | | | | | |
| Rehabilitation | Bayshore Cv - Beaverhill Bv/End | | | | | | |
| | Baywater Pl - Beaverhill Bv/Beaverhill Bv | | | | | | |
| | Champlain St - Niverville Av/St Marys Rd | | | | | | |
| | Courtwood Pl - Beaverhill Bv/End | | | | | | |
| | Dumoulin St - Thibault St/Langevin St | | | | | | |
| | Howard Kendel Pl - McLellan Dr/End | | | | | | |
| | Kern Dr - Kanata St/Roanoke St | | | | | | |
| | McMahon Pl - McLellan Dr/End | | | | | | |
| | Melrose Av E - Leola St/End | | | | | | |
| | Roanoke St - Melrose Av E/Pandora Av E | | | | | | |
| TBO | Caton St - Des Meurons St/St Marys Rd | | | | | | |
| Notre Dame St - Thibault St/St Jean Baptiste St | | | | | | | |
| Shamrock Dr-Frontage Rd - #98/#70 | | | | | | | |

Public Works 2024 Tender Schedule - Road Construction

Projects which may be tendered in 2024 for construction in 2025 or beyond are in italics

| Project | Consultant | Tender # | Tender Advertise Date | Treatment | Project Location | Approximate Total PROJECT Budget |
|-----------------------------|---------------------------|----------|-----------------------|----------------|-------------------------------------------------------|----------------------------------|
| 2024 Locals 02 - Dillon (A) | Dillon Consulting Limited | A | mid May | Reconstruction | Carruthers Av - Airlies St/Sinclair St | \$1,640,000 |
| | | | | | McAdam Av - Sinclair St/Arlington St | |
| | | | | Rehabilitation | Dahlia Av - Sinclair St/End | |
| | | | | | Hood Av - Scarfe St/Leahcrest Cr | |
| 2024 Locals 02 - Dillon (B) | Dillon Consulting Limited | B | mid May | Reconstruction | Gordon Av - Stadacona St/Brazier St | \$6,000,000 |
| | | | | Rehabilitation | Dearborn Av - Brazier St/Lacy St | |
| | | | | | Fortier Av - Summerfield Wy/Pentland St | |
| | | | | | Kullman St - Kimberly Av/Snowdon Av | |
| | | | | | Lacy St - Gordon Av/End | |
| | | | | | Norilyn By - Antrim Rd/Antrim Rd | |
| | | | | | Rudolph By - Snowdon Av/Snowdon Av | |
| | | | | | Snowdon Av - Treger By/Molson St | |
| | | | | | Summerfield Wy - Gilmore Av/Gilmore Av | |
| | | | | TBO | Green Valley By - Louelda St N. Leg/Louelda St S. Leg | |
| 2024 Locals 03 - KGS (A) | KGS Group | A | early June | Reconstruction | Gerrond By - Cavalier Dr/Cavalier Dr | \$4,700,000 |
| | | | | Rehabilitation | Cadiz By - Malone St/Buckle Dr | |
| | | | | | Freemont - Fairlane Av/Fairlane Av | |
| | | | | | Gibraltar By - Normandy Dr/Normandy Dr | |
| | | | | | Normandy Dr - Lumsden Av/Hollingsworth Av | |
| | | | | | Westgrove Wy - Dale Bv/Dale Bv | |
| 2024 Locals 03 - KGS (B) | KGS Group | B | early June | Reconstruction | Wicklow Pl - Dowker Av/End | \$3,200,000 |
| | | | | | Wicklow St - Point Rd/Waterford Av | |
| | | | | Rehabilitation | Eldridge Av - Elmhurst Rd/Haney St | |
| | | | | | Ghent Cv - Mayfield Cr/End | |
| | | | | | Montgomery Av - Fisher St/Casey St | |
| | | | | | Nassau St - Jubilee Av/McNaughton Av | |
| | | | | | Nassau St S - McNaughton Av/Montague Av | |
| | | | | | Wicklow St - Waterford Av/Dowker Av | |
| | | | | | Woodgrove St - Southwood Av/End | |