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Smith St - Notre Dame Av/Graham Av

Smith St - Graham Av/Midtown Br

Reconstruction

Rehabilitation
2022 620-2021 22-Dec-2021 19-Jan-2022

Stafford St - Corydon Av/Pembina Hw

Taylor Av - Harrow St/Pembina Hw
Reconstruction 2022-2023 252-2021 06-Jan-2022 01-Feb-2022

Erin St - Notre Dame Av/Wolever Av

Wall St - Sargent Av/Notre Dame Av
Reconstruction 2022-2023 29-2021 22-Nov-2021 21-Dec-2021

Archibald St - Plinguet Av/Doucet St Rehabilitation 2022 842-2021 01-Feb-2022 14-Feb-2022
Jubilee Av - Osborne St/Pembina Hw

Pembina Hw - McGillivray Bv/Chevrier Bv

Reconstruction

Rehabilitation
2022-2023 483-2021 12-Dec-2021 27-Jan-2022

20-C-09 RM Nairn (NBCF) Dillon Consulting Limited Nairn Av - Stadacona St/Watt St Reconstruction 2022 # 22-Feb-2022 08-Mar-2022

20-C-11 MW
Pioneer/Wm Steph/Colony/St 

Mary/Stradbrk (NBCF)
WSP Canada Inc

Colony St - Portage Av/St Mary Av

Pioneer Av - Westbrook St/Main St

St Mary Av - Memorial Bv/Portage Av

William Stephenson Wy - Main St/Westbrook St

Overlay

Reconstruction

Reconstruction

Reconstruction

2022 807-2021 15-Feb-2022 01-Mar-2022

20-C-12 NH Sturgeon (NBCF) Morrison Hershfield Limited Sturgeon Rd - Ness Av/Hallonquist Dr Rehabilitation 2022 714-2021 06-Jan-2022 21-Jan-2022

20-C-13 NH Keewatin NB-[N] (NBCF) KGS Group Keewatin St - Inkster Bv/Adsum Dr Rehabilitation 2022 737-2021 22-Nov-2021 20-Jan-2022

21-C-01 NH McGregor X2/Mountain (NBCF) Morrison Hershfield Limited Mountain Av - Arlington St/McPhillips St Reconstruction 2022-2023 # 31-Mar-2022 14-Apr-2022

21-C-03 CT Grant Av (non-acc) Morrison Hershfield Limited
Grant Ave EB - 1863 Grant to Montrose/

Grant WB - Montrose to 1863 Grant
Rehabilitation 2022-2023 716-2021 19-Jan-2022 02-Feb-2022

University Cr from Thatcher Dr to Pembina Hwy Reconstruction 2022 # 15-Mar-2022 29-Mar-2022

21-C-04 MW Redwood Av (non-acc) KGS Group Redwood Av - Main St to Salter St Rehabilitation 2022 # 15-Apr-2022 29-Apr-2022

22-PR-01 Assiniboine Park Roads PWD Eng - Technology Services

Conservatory Dr - Conservatory Access/Roblin Bv

Conservatory Dr - Roblin Bv/Conservatory Access

Cricket Dr - Pavilion Cr/Zoo Cr

Pavilion Cr - Assiniboine Park Dr/Zoo Dr

Zoo Cr - Conservatory Dr/West Zoo Access

Zoo Dr - Assiniboine Park Dr/East Zoo Access

Resurface

Resurface

AC Rehabilitation

Resurface

Resurface

Resurface

2022 # 17-Mar-2022 31-Mar-2022

22-R-01(A) MW Local Pkg (R-01) - contract 1 PWD Eng - Technology Services

Countryside Wy - Norris Rd/End

Flett Av - Reay Cr/Antrim Rd

Keenleyside St - Beach Av/Talbot Av

Keenleyside St - Talbot Av/Nairn Av

Mattinee By - Donwood Dr/Donwood Dr

McCalman Av - Kent Rd/Chester St

Menno By - Antrim Rd/Antrim Rd

Simpson Av - Moncton Av/Louelda St

Resurface

Major Rehabilitation

Major Rehabilitation

Reconstruction

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

2022 26-2022 17-Mar-2022 31-Mar-2022

22-R-01(B) AC Local Pkg (R-01) - contract 2 PWD Eng - Technology Services

Church Av - Sinclair St/Arlington St

Lansdowne Av - Main St/Salter St

Perth Av - Jones St/Scotia St

Perth Av - Main St/Jones St

Rupertsland Bv EB - Main St/Jones St

Rupertsland Bv WB - Jones St/Main St

Semple Av - Main St/Salter St

Reconstruction 

Reconstruction 

Major Rehabilitation

Major Rehabilitation 

Major Rehabilitation 

Major Rehabilitation 

Major Rehabilitation 

2022 # 09-Mar-2022 23-Mar-2022

22-R-01(C) JD Local Pkg (R-01) - contract 3 PWD Eng - Technology Services

Buller St - Gilbert Av/Manitoba Av

Manitoba Av - Chudley St/Keewatin St

Pacific Av - Sherbrook St/Tecumseh St

Tecumseh St - Alexander Av/Pacific Av

Major Rehabilitation

Major Rehabilitation

AC Rehabilitation 

Minor Rehabilitation

2022 # 11-Mar-2022 25-Mar-2022

AECOM Canada Ltd

Stantec Consulting Ltd

Morrison Hershfield Limited

AECOM Canada Ltd

Dillon Consulting Limited

AECOM Canada Ltd

Dunkirk/Jubilee/Pembina (NBCF)20-C-05 AC

19-C-07 CT Downtown Regional Pkg (NBCF)

Archibald (NBCF)

AC Corydon/Stafford/Taylor (NBCF)

JD

University Cr (non-acc)RM21-C-02

19-C-11

19-C-10 AC Erin/Wall/Sargent (NBCF)

19-C-08
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22-R-02 AC Local Pkg (R-02) AECOM Canada Ltd

Briar Cliff By - Killarney Av/Killarney Av

Chancellor Dr - Augusta Dr/Quincy By

De L’eglise Av - Campeau St/Pembina Hw

La Grave St - Lemay Av/Lord Av

Lakeshore Rd - Chancellor Dr/Chancellor Dr

Lakeshore Rd Frontage - 27/51

Moore Av - Dunkirk Dr/St Mary’s Rd

Moore Av - Flynn St/Pulberry St

Moore Av - Pulberry St/Dunkirk Dr

Moore Av - River Rd/Flynn St

Major Rehabilitation

AC Rehabilitation 

AC Rehabilitation 

Resurface

AC Rehabilitation 

Resurface

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

2022 # 19-Apr-2022 03-May-2022

22-R-03 NH Local Pkg (R-03) WSP Canada Inc

Gerard St - River Av/End

Oakenwald Av - Wicklow St/Point Rd

Roslyn Rd - Osborne St/Roslyn Cr

Wardlaw Av - Scott St/Donald St

Wardlaw Av - Scott St/Osborne St

Waterford Av - Pembina Hw/Lyon St

Minor Rehabilitation

AC Rehabilitation 

Minor Rehabilitation

Minor/Major Rehab

Minor/Major Rehab

Reconstruction

2022 884-2021 17-Feb-2022 03-Mar-2022

22-R-04 RM Local Pkg (R-04) KGS Group

Ascot By - Laxdal Rd/Laxdal Rd

Biscayne By - McGillivray Pl/McGillivray Pl

Brock St - Corydon Av/Grosvenor Av

Campbell St - Mathers Av/Taylor Av

Carpathia Rd - 469 Carpathia Rd/Kenaston Bv

Carpathia Rd - Corydon Av/469 Carpathia Rd

Jewett By - Sinnott St/Sinnott St

Marshall Cr/Waller Av Alley - Clarence Av/Hudson St

Renfrew St - Grant Av/Taylor Av

Wexford St/Vialoux Dr Alley - Roblin Bv/Swann Dr

AC Rehabilitation

AC Resurface / Rehab

Resurface

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Minor Rehabilitation

Reconstruction

Major Rehabilitation

AC Rehabilitation 

2022 # 31-Mar-2022 14-Apr-2022

22-R-05 JD Local Pkg (R-05) WSP Canada Inc

Canora St - Preston Av/Westminster Av

Downing St - Ellice Av/Armoury Av

Forest Park Dr - Sinclair St/Airlies St

Grundy Av - Ingersoll St/Garfield St N

Hume St/Kairistine Ln Alley - Raber Rd/Dexter St

Palmerston Av - Arlington St/Ethelbert St

Palmerston Av - Lenore St/Arlington St

Sargent Av/Spruce St Alley - Clifton St/Ellice Av

Telfer St N - St Matthews Av/Ellice Av

Reconstruction

Reconstruction

Major Rehabilitation

Minor Rehabilitation

AC Rehabilitation 

Reconstruction

Reconstruction

Reconstruction

Minor Rehabilitation

2022 885-2021 22-Feb-2022 08-Mar-2022

22-R-06 MW Local Pkg (R-06) WSP Canada Inc

Dubuc St - Enfield Cr/Des Meurons St

Harvard Av E - Roanoke St/Leola St

Lawndale Av - Lyndale Dr/Highfield St

Victoria Av E - Roanoke St/Leola St

Widlake St - Kildare Av E/Victoria Av E

Winona St - Kildare Av W/Regent Av W

Youville St - Marion St/Eugenie St

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Minor Rehabilitation

2022 886-2021 24-Feb-2022 10-Mar-2022
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22-R-07 CT 2022 TBO - package 1 TBD

Honeybourne Cr - Westgrove Wy/Dale Bv

Harwood Cr - Dale Bv/Rannock Av

Harwood Cr - Rannock Av/Cullen Dr

Assiniboine Gr - Bedson St/End

Wordsworth Wy - Jolliett Cr/Browning Bv

Morton By - Stack St/Stack St

Agnes St - Sargent Av/Ellice Av

Brewer Cr - Molson St/Molson St

Price Dr - Brewer Cr/Brewer Cr

Wentworth St - Fleet Av/S Limit

Annabella St - Rover Av/Sutherland Av

Andrews St - College Av/Redwood Av

Andrews St - Redwood Av/Aberdeen Av

Cranlea Pa - McIvor Av/Gilmore Av

Edelweiss Cr - Donwood Dr/Donwood Dr

Kildonan Dr - Rossmere Cr/Mossdale Av

Rossmere Cr - Kildonan Dr/Dunvegan St

Maynard Cs - Jefferson Av/Maberley Rd

Mandalay Drive - Jefferson Av/20m North of Cannes Cr

Citadel Cr - Adsum Dr/Desharnais St

Ross Av - Isabel St/Sherbrook St

Sandcliffe Ct - Hawkesbury Cr/End

Sedgeley Ct - Hawkesbury Cr/End

Forestgate Av - Lindenwood Dr E/Deer Run D

Baytree Ct - ForestGate Ave/End

Hawkesbury Cr - Tweedsmuir Rd/Tweedsmuir Rd

Makinak By - Crestview Park Dr/Crestview Park Dr

Knox St - Hamilton Av/Ness Ave

Ravenhurst St - Pandora Av/John Duncan Dr

Wendilene St - Rougeau Av/Trudell By

Trudell By (W leg) - Gardiner Cv/Rougeau Av

Skowron Cr - 408 Skowran Cr (Jacques Ave)/Grassie Bv

Trudell By (E leg) - Rougeau Av/Gardiner Cv

Blackwood By - Marrington Rd/Marrington Rd

Caldwell Cr - Scurfield Bv/Scurfield Bv

TBO 2022
two 

contracts
TBD

22-R-08 CT 2022 TBO - package 2 TBD

Greencrest Av - Ulster St/Pembina Hw

Macalester By - Silverstone Av/Silverstone Av

Tulane By - Pasadena Av/Pasadena Av

Brotman By - John Forsyth Rd/John Forsyth Rd

Ravine Dr - River Pointe Dr/Settlers Rd

Beechtree Cr - Beliveau Rd/Beliveau Rd

Beliveau Rd E - St Anne's Rd/Marlene St

Glenthorne Cr - Darwin St/Greendell Av

Glenthorne Cr - Woodlawn Avenue/Greendell Av

Bluewater Cr - Cherwell Rd (N leg)/Cherwell Rd (S leg)

Notre Dame St - St Joseph St/Langevin St

Horace St - Des Meurons St/Youville St

Horace St - Enfield Cr/Des Meurons St

TBO 2022 TBD

22-LI-01 CT 2022 LI TBD
Giroux St/Kavanagh St Alley - Dufresne Av/Ext concrete lane W limit

Guay Av/Fifth Av Alley - St Marys Rd/Des Meurons St

Birchdale Av/Lawndale Av Alley - Lyndale Dr/Coniston St

Local Imprv-AC Recon- 16 ft

Local Imprv-AC Recon- 14 ft

Local Imprv-AC Recon- 16 ft

2022 TBD
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22-RI-01 NH Industrial Pkg (RI-01) AECOM Canada Ltd

Berry St - Ellice Av/St Matthews Av

Berry St - Ness Av/Portage Av

Berry St - Silver Av/Ness Av

Berry St - St Matthews Av/Silver Av

Parkview St - Portage Av/Assiniboine Av

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Minor Rehabilitation

2022 # 25-Feb-2022 10-Mar-2022

22-RI-02(A) JD Industrial Pkg (RI-02) - contract 1 AECOM Canada Ltd

Midland St - Notre Dame Av/Saskatchewan Av

Saskatchewan Av - King Edward St/Century St

Saskatchewan Av - Midland St/Empress St

Saskatchewan Av - Sherwin Rd/King Edward St

Saskatchewan Av - St James St/Border St

PCC Reconstruction

PCC Reconstruction

Major Rehabilitation

Major Rehabilitation

PCC Reconstruction

2022 # 24-Feb-2022 11-Mar-2022

22-RI-02(B) JD Industrial Pkg (RI-02) - contract 2 AECOM Canada Ltd

Dundas St - Sargent Av/Yukon Av

Milt Stegall Dr - Sargent Av/Yukon Av

Murray Park Rd - Cree Cr/Sturgeon Rd

Murray Park Rd EB - Cree Cr/Saulteaux Cr

Murray Park Rd WB - Saulteaux Cr/Cree Cr

Yukon Av - Milt Stegall Dr/Empress St

Yukon Av - St James St/Milt Stegall Dr

Major Rehabilitation

PCC Reconstruction

Reconstruction

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

Major Rehabilitation

2022 # 05-May-2022 20-May-2022
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