

Manitoba Infrastructure and Transportation Proposed Fall Advertising Schedule for 2012 Construction Season
Public Release November 25, 2011

November 2011

Region	Tender For:	Hwy.	Location	Tentative Advertising Date
5	Jacking Concrete Culverts	006	8.9km North of PTH 60--Grand Rapids Drive	November 26, 2011
4	Shoo-fly Detour (Structure 1365-00)	005	At Drain (33-19-15W) (Vicinity of Kelwood)	December 7, 2011
4	Structure Rehabilitation (2988-00)	005	At Lake of the Prairies (West of Roblin)	December 10, 2011
2	Jacking Concrete Culverts	016	PR 260 and Westbourne	December 14, 2011
5	Stockpiling Aggregate, Base and AST	373 374	6.0km N of Rossville Jct--Sea Falls 14.0km N of PR 373--2.0km S of Kichi Sipi Bridge (SW of Cross Lake) (and Various Locations)	December 17, 2011
3	Minor Structure Rehabilitation (2844-02)(2844-11)	001	At Assiniboine River (E/B)&(W/B); 0.7km S of PR 459 (West of Brandon)	December 17, 2011 → MAY 16, 2012
5	Bituminous Pavement	006	8.9km North of PTH 60--Grand Rapids Drive(Incl. shoulders)	January 7, 2012 → FEB 23, 2012
5	Structure (4228-00)	287	At Cormorant Lake Narrows: 38.7km N of PR 384	January 7, 2012 → NOV 14, 2012
5	Grade and Gravel	384	37.0km S of PR 287--42.6km S of PR 287 (Vicinity of Lobstick Creek)	January 11, 2012 → MARCH 17, 2012
3	Jacking Concrete Culverts	001	E.Jct PR 250--W.Jct PTH 10	February 4, 2012 → MARCH 21, 2012
5	Grade & Granular Base Course	373	Minago River--21.8km North of Minago River (North of Jenpeg)	February 8, 2012
4	Jacking Concrete Culverts	083	North of PR 367--South of PTH 57	February 15, 2012
4	Depositing & Stockpiling Aggregate		Lundar, Gypsumville, Waterhen Area	February 18, 2012 → MARCH 7, 2012
1	Structure Rehabilitation (2676-01) Detour Const. Structure Rehabilitation (3929-02) Detour Const.	001	At Birch River (W/B): 4.8km East of PR 506 (East of Prawda) At Birch River (E/B)(East of Prawda)	February 16, 2012 → MARCH 21, 2012
1	Sand Shed		West Hawk Lake Maintenance Yard	February 29, 2012
31	Drainage Improvements		4N Drain (Vicinity of Roseport)	February 29, 2012 → MARCH 14, 2012
4	Depositing & Stockpiling Aggregate		Dauphin, Alonsa, Rorketon Area	March 3, 2012
3	Stabilized Base Course & AST	340	PR 453--10.4km North of PR 453	MARCH 3, 2012 → MAY 30, 2012
2	Microsurfacing Treatment		Various Locations (West)	MARCH 7, 2012 → MARCH 14, 2012
4	Depositing & Stockpiling Aggregate		Grandview, Roblin, Swan River, Birch River, Mafeking, Pine River Area	March 14, 2012

Manitoba Infrastructure and Transportation Proposed Fall Advertising Schedule for 2012 Construction Season

November 2011

Public Release November 25, 2011

Region	Tender For:	Hwy.	Location	Tentative Advertising Date
REMOVED →				
2	Equipment Shed		MacGregor Maintenance Yard	March 14, 2012
1	Microsurfacing Treatment		Various Locations (East)	March 17, 2012 MARCH 24, 2012
4	Bituminous Pavement	005	PR 261--PTH 19	March 21, 2012 APRIL 10, 2012
3	Bituminous Pavement	003	East Jct PR 254--South Jct PTH 21 (West of Deloraine)	March 24, 2012
1	Structure (2650) Detour Construction	012	At Rat River Diversion (Southeast of Zhoda)	March 27, 2012 JUNE 30, 2012
3	Equipment Shed		Birtle Maintenance Yard	April 4, 2012
31	Drainage Improvements		Ste. Elizabeth Drain (Phase 2) (Vicinity of Ste. Elizabeth)	April 7, 2012
1	Bituminous Pavement	059	North of Brokenhead Ojibway Nation--PTH 11	April 11, 2012
5	Spot Grade Improvements	391	Thompson--Suwannee River (Various Locations)	April 14, 2012 MAY 16, 2012
2	Grade and Base	006	Vicinity of Woodlands (New Location)	April 18, 2012
1	Base and Concrete Pavement (cost shared Building Canada Infrastructure Agreement)	221	CentrePort Canada Way	April 21, 2012
1	Structure Rehabilitation (2898-00) Detour Const.	100	At PTH 75 (E/B & W/B)(Winnipeg)	April 21, 2012
4	Bituminous Pavement	010	Overflowing River--10km South of PTH 60	April 25, 2012
5	Sand Shed		Cranberry Portage Maintenance Yard	April 25, 2012 MARCH 10, 2012
4	Structure Rehabilitation (2797-00)	010	At Bowsman River: 0.9km North of PR 286 (North of Bowsman)	April 28, 2012
3	Grade, Base & Bituminous Pavement	001	In Brandon: 2.0km W of W Jct PTH 10--1.0km E of E Jct PTH 10 (New Location -Service Road)	April 28, 2012
5	Sand Shed		Grand Rapids Maintenance Yard	May 2, 2012
31	Drainage Improvements		Portage Diversion East Outside Drain (Vicinity of Portage la Prairie)	May 2, 2012
5	Stockpiling Aggregate		The Pas Area	May 5, 2012
1	Concrete Rehabilitation	075	US Border--Riviere aux Mairais (S/B) (US Border--Letellier)	May 9, 2012
1	Structure Rehabilitation (3929-02)	001	At Birch River (E/B)(East of Prawda)	May 12, 2012

Manitoba Infrastructure and Transportation Proposed Fall Advertising Schedule for 2012 Construction Season

November 2011

Public Release November 25, 2011

Region	Tender For:	Hwy.	Location	Tentative Advertising Date
4	Shoo-fly Detour (Structure 2783-00)	006	At Burnt Lake Drain (North of Lunder)	May 19, 2012
4	Spot Road Improvements	325	12.9km East of PTH 6-38.7km E of PTH 6 (Various Locations)	June 13, 2012
1	Structure Rehabilitation (3025-00)	100	At East Interchange of PTH 1 (South Perimeter)	June 16, 2012
3	Grade, Base & Bituminous Pavement	110	PR 457-PTH 1	June 16, 2012
3	Grade Widen, Base & Bituminous Pavement	083	0.8km North of North Jct PTH 16-PR 264	June 20, 2012
3	Bituminous Pavement	001	PTH 5-13.1km East of PTH 5 (W/B)(incl. paved shoulders) 5.0km West of East Jct PR 351-East Jct PR 351 (W/B)	June 23, 2012
4	Structure (3798-10)	489	At Tributary of Garland River (S of Duck River)	July 4, 2012
3	Grading (Construction of Earthen Dykes)	010	West of PTH 10 & PR 459 Intersection	July 28, 2012
3	REMOVED	01A	East of PTH 1A & PR 457	August 1, 2012
1	Structure Rehabilitation (Detour Construction)	008	At PTH 101 Overpass	August 1, 2012
2	Structure(3939-00)	222	At Fish Creek Drain: 1.7km South of PR 324 (South of Camp Morton)	August 4, 2012
5	Stockpiling Aggregate		Thomspon - Norway House Area	August 22, 2012
2	Structure Rehabilitation (2737-02)	001	At Assiniboine River (W/B): 6.6km W of PR 430 (East of Portage la Prairie)	September 8, 2012
2	Structure (3152-00)	002	At Codner Drain (Vicinity of Starbuck)	September 12, 2012
4	Structure (2922-00)	005	At Turtle River (Vicinity of Laurier)	October 3, 2012
1	Structure Rehabilitation (271-00) (Slope Stabilization)	023	At Red River: 1.2km East of PTH 75 (East of Morris)	October 6, 2012
4	Structure (2783-00)	006	At Burnt Lake Drain (North of Lunder)	October 17, 2012
2	Structure (985-00)	034	At Gillespie Drain (South of Gladstone)	October 24, 2012