

CONSTRUCTION CONTRACTS (TENDERS)

Capital File No.	PM	Project	Contract Details (locations; total number of contracts; staging info; etc)	Treatment	Construction Year(s)	Tender#	Advertising Date	Closing Date	Award Date	Contractor	Contract Value (abbreviated figures are pre-estimates)
19-C-07	CT	Downtown Regional Pkg (NBCF)	Carlton St - Portage Av/Ellice Av Fort St NB - Graham Av/Broadway Hargrave St NB - Portage Av/Ellice Av Portage Av - Main St/Memorial Bv	TBO Reconstruction Reconstruction TBO	2020	2-2020	24-Feb-2020	12-Mar-2020		Bituminex	\$6,866,000.00
19-C-08	AC	Corydon/Stafford/Taylor (NBCF)	Corydon Av - Cambridge St/Stafford St Corydon Av EB - Waterloo St/Cambridge St Taylor Av - Wilton Av/Harrow St	Reconstruction	2020-2021	726-2020	19-Feb-2020	19-Mar-2020		Maple Leaf Const	\$13,883,500.00
19-C-09	RM	Watt/Munroe/Johnson (NBCF)	Watt St - Chalmers Av/Munroe Av	Reconstruction	2020	147-2020	27-Feb-2020	1-Apr-2020			
19-C-10	AC	Erin/Wall/Sargent (NBCF)	Sargent Av - Arlington St/Erin St	Reconstruction	2020	10-2020	28-Feb-2020	18-Mar-2020		JC Paving	\$7,777,000.00
19-C-11	JD	Archibald (NBCF)	Archibald St - Elizabeth Av/Cottonwood Rd	Rehabilitation	2020	219-2020	18-May-2020	1-Jun-2020			
19-C-12	JD	Roblin-[W] (NBCF)	Roblin Bv - Dieppe Rd/PTH 101	Rehabilitation	2020	112-2020	3-Apr-2020	17-Apr-2020			
19-R-01-B 19-RL-02 20-R-01	ML	2019 Local/Alley Pkg-InHouse	Burrows Av WB - Main St/Powers St Forest Cove Dr - Garton Av/Jonathan Cr Malden Cs - Mannerley Wy/Mannerley Wy Marlow Ct - Mapleglen Dr/Mapleglen Dr Powers St - Leila Av/Partridge Av Selkirk Av - Buller St/Sheppard St Armstrong Av/Weiberg Rd Alley - Salter St to Leila Av Caslon Pl - Councillor By/Councillor By Councillor By (SB) - Manila Rd/Manila Rd Morrison St - Buttercup Av/Arrowwood Dr N	Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation PCC Reconstruction Rehabilitation Rehabilitation Rehabilitation	2020	4-2020	28-Feb-2020	20-Mar-2020		Darco	\$3,262,250.00
19-R-03-C	JD	2019 Local Pkg R-03-WSP	Inglewood St - Silver Av/Ness Av Kirkfield St - Portage Av/McBey Av Lilac St - Mulvey Av/Fleet Av Olive St - Braintree Cr/Ness Av Palliser Av - Mount Royal Rd/Mount Royal Rd Wellington Av - Arlington St/Alverstone St	Rehabilitation AC Reconstruction Rehabilitation AC Reconstruction Rehabilitation PCC Reconstruction	2020	1271-2019	6-Dec-2019	20-Dec-2019	16-Mar-2020	JC Paving	\$2,486,298.25
19-R-04-A	JD	2019 Local Pkg R-04-AECOM	Lanark St - Corydon Av/John Brebeuf Pl Maurepas Cr - Edgeland Bv/Edgeland Bv McDowell Dr - 47 McDowell Dr/Westlund Wy Mountbatten Av - Bower Bv/Shafesbury Bv	PCC Reconstruction Rehabilitation AC Reconstruction Rehabilitation	2020	185-2019	6-Dec-2019	14-Jan-2020	12-Mar-2020	JC Paving	\$2,282,278.25
19-R-05-A	RM	2019 Local Pkg R-05-Dillon	Des Meurons St - Carriere Av/Morier Av Lyndale Dr - Main St Bridge/Walmer St Speers Rd - Elizabeth Rd/Winakwa Rd	Rehabilitation AC Reconstruction Rehabilitation	2020		2-Apr-2020	16-Apr-2020			
19-RL-01	RM	2019 Alley RL-01-WSP	Ash St/Montrose St Alley - Grosvenor Av/Corydon Av Ash St/Oak St Alley - Corydon Av/Fleet Av Borebank St/Campbell St Alley - Academy Rd/Kingsway Oak St/Elm St Alley - Academy Rd/Kingsway Waverley St/Oxford St Alley - Grosvenor Av/Corydon Av	AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction	2020	162-2020	mid-February	31-Mar-2020			
19-RL-03	RM	2019 Alley RL-03-KGS	Dominion St/Garfield St Alley - St Matthews Av/Wolever Av Sherbrook St/Furby St Alley - Ellice Av/Portage Av Sherburn St/Ingersoll St Alley - Sargent Av/Ellice Av Telfer St S/Clifton St Alley - Portage Av/Wolseley Av Toronto St/Victor St Alley - Ellice Av/St Matthews Av LOCAL IMPROVEMENTS Claremont Av/Ferndale Av Alley - Walmer St/Kirkdale St First N/S Alley E of Ru Des Meurons - Marion St/Horace St Lawndale/Birchdale Alley - Kirkdale St/Highfield St	AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction	2020	174-2020	mid-March	7-Apr-2020			
20-R-03	ML	2020-Local Pkg R-03-In House	Alexander Av - Princess St/Stanley St Besant St - Consol Av/Munroe Av Besant St - N Limit/Consol Av Government Av - Louelda St/Besant St Grey St - Nottingham Av/Union Av E John Taylor Pl - Werrell Cr/Tu Pelo Av Manitoba Av - Sheppard St/Chudley St	PCC Reconstruction Rehabilitation Rehabilitation AC Reconstruction Rehabilitation Rehabilitation Rehabilitation	2020	1-2020	mid-March	2-Apr-2020			

CONSTRUCTION CONTRACTS (TENDERS)

Capital File No.	PM	Project	Contract Details (locations; total number of contracts; staging info; etc)	Treatment	Construction Year(s)	Tender#	Advertising Date	Closing Date	Award Date	Contractor	Contract Value (abbreviated figures are pre-estimates)
20-R-07	ML	2020-Industrial Pkg R-07-In House	Hatcher Rd (N leg) - Bournais Dr/Rougeau Av Rougeau Av - Bournais Dr/Hatcher Rd Springfield Rd - Gateway Rd/Brian St	Rehabilitation Rehabilitation Rehabilitation	2020	102-2020	mid-April	17-Apr-2020			
20-C-01	JD	Maryland (NBCF)	Maryland St - Fawcett Av/Maryland Br	PCC Reconstruction	2020	228-2020	25-Mar-2020	8-Apr-2020			
		2020 Residential Sidewalks		Reconstruction	2020	12-2020	9-Jan-2020	23-Jan-2020		JC Paving	\$671,695.00
		2020 Multi-Use Pathways Renewals		Rehabilitation	2020	22-2020	7-Feb-2020	5-Mar-2020		Wintec	\$376,856.25
		2020 Regional Sidewalks & Det Warning Tiles		Reconstruction	2020	21-2020	27-Jan-2020	11-Feb-2020		Wintec	\$455,995.00
20-LI-01	RM	2020 Local Improvements - WSP	Claremont Av/Ferndale Av Alley - Kirkdale St/Highfield St Coniston St/Lyndale Dr Alley - Chandos Av/Gauvin St Ferndale Av/Lawndale Av Alley - Walmer St/Kirkdale St Monck Av/Tache Av Alley - Coniston St/Highfield St Prosper St/St Catherine St Alley - Evans St/Seine River	AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction AC Reconstruction	2020		9-Apr-2020	23-Apr-2020			
20-R-02	ML	2020-Local Pkg R-02 - AECOM	Aikins St - Enniskillen Av/McAdam Av Atlantic Av - Duke St/McPhillips St Bannerman Av - Duke St/McPhillips St Booth Dr - Bruce Av/Lodge Av Booth Dr - Lodge Av/Portage Av Cathedral Av - Arlington St/Rail Xing W of Sinclair St Colchester By - Holland Bv/Holland Bv Duke St - Polson Av/Bannerman Av Minto St - Armoury Av/St Matthews Av Sharp Bv - Ness Av/Bruce Av Stewart St - Portage Av/Allard Av Stockton Pl - Colchester By/End Tanner St - Margaret Av/End S of Templeton Av Wolever Av - Minto St/Wall St	Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation Rehabilitation AC Reconstruction	2020	mid-April	late-April				
20-R-04	ML	2020-Local Pkg R-04 - Morrison	Ashland Av - Churchill Dr/Darling St Ashland Av - Darling St/Eccles St Ashland Av - Eccles St/Mabel St Farwell By (SB) - Donnelly St/Donnelly St Gertrude Av - Nassau St N/Osborne St Lakeside Dr - Augusta Dr/Forest Lake Dr Lakeside Dr - Forest Lake Dr/Chancellor Dr Maybank Dr - Marshall Cr/Donnelly St	AC Reconstruction TBO Rehabilitation AC Reconstruction Rehabilitation Rehabilitation Rehabilitation AC Reconstruction	2020		mid-April	late-April			
20-R-05	RM	2020-Local Pkg R-05 - WSP	Blackwater By - Blackwater By/Charing Cross Cr Blackwater By - End/Charing Cross Cr Drake Bv - Autumnwood Rd/Cottonwood Rd Fleury Pl (E leg) - Fontaine Cr/De Bourmont Av Fleury Pl (W leg) - De Bourmont Av/Fontaine Cr Oakridge By - Metz St/Metz St Rosewarne Av - Kingston Rv/St Mary's Rd LOCAL IMPROVEMENT: First N/S Alley W of Ferry Rd - St Matthews Av/Silver Av	AC Reconstruction Rehabilitation Rehabilitation AC Reconstruction AC Reconstruction Rehabilitation AC Reconstruction AC Reconstruction	2020		3-Apr-2020	17-Apr-2020			
20-R-06	ML	2020 St Vital Park Road Renewal	Asphalt roadway in St Vital Park	AC Reconstruction	2020	129-2020	9-Apr-2020	23-Apr-2020			
20-R-08		2020 TBO	37 road segments at various locations around the City	TBO	2020	TBD	mid-June	early-July			
	MM/DNB	Arlington Bridge Structural Steel Repairs	Structural steel repairs to approach and truss spans		2020	163-2020	Early May				
	MM/DNB	Main Street Northbound Bridge Deck Rehabilitation	Spot repair, waterproofing membrane, asphalt		2020	245-2020	Late-April				
	VB	Sherwin Road Culvert Replacement & Associated Roadworks	Culvert replacement, road reconstruction, sidewalk replacement		2020-2021	TBD	July				
	CW	Fermor Avenue Pedestrian Underpass Improvements	Concrete repairs, guardrail and handrail replacement, tile maintenance		2020	TBD	May				
	CW	Bishop Grandin at Pembina Highway Slope Repairs	Slope failure repair		2020	TBD	May				
	JF	Keewatin Underpass Pumping Station Upgrades	Pump replacement, electrical upgrades, building addition, generator		2020-2021	TBD	November				